HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 26, 2012
Submittal |Expected Date Agency Submittal of Comments
Water
ltem | Parcel Document Name Date  [|for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
1 E Draft Survey Unit 201 Project Report 1/20/12 2/20/12
Draft Survey Unit Project Reports for
2 C Survey Units 191,193, 195, 196 1/25/12 2/27/12
Final Treatability Study Completion Report,
3 c Remedial Unit-C5, Building 134 1/27/12 n/a
Replacement Pages for Final Petroleum
4 | D-1, D-2, G |Hydrocarbon Site Closeout Report 1/30/12 n/a
Replacement pages/CD for Final
Treatability Study Completion Report,
5 C Remedial Unit-C5, Building 134 2/2/12 n/a
Final Base-wide Radiological Management
6 Basewide |Plan 2/3/12 n/a
Draft Survey Unit Project Reports for
7 C Survey Units 197, 198, 199, and 200 2/7/12 3/9/12
Final Pre-Design Investigation Work Plan,
8 C RU-C2 2/8/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 26, 2012
Submittal |Expected Date Agency Submittal of Comments
Water
ltem | Parcel Document Name Date  [|for Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Draft Survey Unit Project Reports for
1 C Survey Units 202, 203, 205, and 206 2/9/12 3/12/12
Final Final Status Survey Results, IR-04
Former Scrap Yard Site and Former
2 E Building 807 Site 2/10/12 n/a
Final Pre_RA Initial Characterization Work
3 C Plan RU-C1, RU-C4, RU-C5 2/15/12 n/a
Draft Work Plan Addendum to the Parcel E
4 E Groundwater Treatability Study 2/22/12 3/22/12 3/27/12 3/27/12 3/27/12
Draft Survey Unit Project Reports for
5 D-1 Survey Units 264, 267, 274, 276, and 277 2/22/12 3/23/12 3/23/12
Final Status Survey Report Submarine
6 B Quay Wall 2/22/12 n/a
Draft Survey Unit Project Reports for
7 C Survey Units 207, 208, 209 and 211 2/24/12 3/26/12
Replacement Signature Page/CD for
Semiannual Groundwater Monitoring
8 Basewide [Report (April - September 2011) 2/27/12 n/a
Final SAP, Interim Monitoring and
9 E-2 Maintenance for Landfill Gas Control Syst. 2/27/12 n/a
Draft Pier Demolition Removal Action 4/19/12 (no
10 F Completion Summary Report 3/21/12 4/21/12 4/18/12|  4/19/12| 4/20/12 |comment)
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 26, 2012
Submittal |Expected Date Agency Submittal of Comments
Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Draft Survey Unit Project Reports for
1 D-1 Survey Units 250, 251, 272, 273, and 275 3/6/12 4/6/12 4/6/12
2 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12 4/19/12
3 B Final RAD RACR 3/14/12 n/a
Draft Work Package 103, Survey Units
4 D-1 252, 257, 259, 261, and 278 3/15/12 4/16/12 4/16/12
Final Radiological Removal Action
5 uc-3 Completion Report 3/16/12 n/a concurrence 4/16/12
Final Action Memorandum, Removal of
6 B UST 113A, IR Site 42 3/16/12 n/a
Final Final Status Survey Results, Building
7 C 272 3/21/12 4/23/12
Final Addendum 3 to Final Amended
Sampling and Analysis Plan for Basewide
8 Basewide [Groundwater Monitoring Program 3/21/12 n/a
Final Final Status Survey Results, Building
9 C 271 3/23/12 4/23/12
10 UC-1,2 |Draft Remedial Action Work Plan 3/27/12 4/26/12 4/19/12
Draft SUPR for Survey Units 210, 212, 219,
11 C and 220 3/28/12 4/30/12
Final Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report,
12 B Second Quarter 2011 3/30/12 n/a
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Third
13 B Quarter 2011 4/6/12 5/4/12
Draft Parcel E Soil Excavation
14 E Characterization Work Plan 4/9/12 5/9/12
Final, Final Status Survey Results, Building
15 C 203 4/10/12 5/11/12
16 E Final Survey Unit 201 Project Report 4/16/12 n/a
Draft TCRA Work Plan for Ship Shielding
17 E-2 Area 4/18/12 5/21/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

April 26, 2012
Submittal |Expected Date Agency Submittal of Comments
Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)
Date
1 B Final RACR for IR 7 and 18 4/30/12 n/a Tentative
Final Action Memo, TCRA for Ship Date
2 E-2 Shielding 5/4/12 n/a Tentative
Final Work Plan Addendum to the Parcel E Date
3 E Groundwater Treatability Study 5/9/12 n/a Tentative
Date
4 UC-1,2 [|Final Remedial Action Work Plan 5/30/12 n/a Tentative
Final Pier Demolition Removal Action Date
5 F Completion Summary Report 6/7/12 n/a Tentative
Date
6 E Final Rad Addendum to Parcel E FS 6/7/12 n/a Tentative
Date
7 E Final Parcel E FS 6/14/12 n/a Tentative
Final Parcel E Soil Excavation Date
8 E Characterization Work Plan 6/14/12 n/a Tentative
30 days from Date
9 E-2 Draft RACR PCB Hot Spot Phase 2 6/15/12 submittal date | Tentative
30 days from Date
10 E-2 Draft Final ROD to BCT 6/18/12 submittal date Tentative
Final TCRA Work Plan for Ship Shielding Date
11 E-2 Area 6/27/12 n/a Tentative
Draft Radiological Data Gaps Investigation 30 days from Date
12 F Tech Memo Phase 2a 6/30/12 submittal date Tentative
B,D-1,G, |Revised Draft Soil Vapor Investigation 30 days from Date
13 UcC-2 Tech Memo 6/30/12 submittal date Tentative
45 days from Date
14 C Draft Final Remedial Design 7/2/12 submittal date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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